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BRAC Overview

Five BRAC rounds
 Legacy BRAC – 1988, 1991, 1993, 1995
 BRAC 2005

Cleanup is funded through two BRAC accounts and is managed in accordance 
with the Defense Environmental Restoration Program (DERP)

Risk management and prioritization
 DoD prioritizes funding to clean up sites that pose the greatest threat to human health and 

the environment first
 DoD also considers reuse needs and priorities and property transfer and redevelopment 

plans at BRAC installations

DoD measures cleanup progress against two milestones:
 Remedy In Place (RIP), which occurs when cleanup systems are constructed and 

operational

 Response Complete (RC), which occurs when the site achieves the agreed upon cleanup 
objectives (though DoD or a subsequent owner may continue to monitor the remedy)



33

BRAC 1988

 87 installations with DERP sites
 79 Army
 3 Navy
 5 Air Force

 Funding spent to date*:  $1.6 billion
 1,268 sites

 92% (1,169 sites) are at RIP/RC
 89% (1,123 sites) are at RC

 The Department will achieve RC at 95% of sites by FY2016
 Installations with significant cleanup remaining:

 Chanute Air Force Base
 Fort Wingate Depot Activity (Army)
 George Air Force Base
 Pease Air Force Base
 Pueblo Chemical Depot (Army)

* Includes funding allocated to individual sites and does not include program management and other support costs

92%

8%

% at RIP/RC % Not at RIP/RC
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BRAC 1991

 30 installations with DERP sites
 5 Army
 12 Navy
 13 Air Force

 Funding spent to date*:  $2.8 billion
 1,338 sites

 96% (1,278 sites) are at RIP/RC
 89% (1,185 sites) are at RC

 The Department will achieve RC at 95% of sites by FY2017
 Installations with significant cleanup remaining:

 Fort Ord (Army)
 Loring Air Force Base
 Wurtsmith Air Force Base

* Includes funding allocated to individual sites and does not include program management and other support costs

96%

4%

% at RIP/RC % Not at RIP/RC
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BRAC 1993

 35 installations with DERP sites
 3 Army
 24 Navy

 Funding spent to date*:  $2.1 billion
 964 sites

 93% (893 sites) are at RIP/RC
 78% (753 sites) are at RC

 The Department will achieve RC at 95% of sites by FY2021
 Installations with significant cleanup remaining:

 Alameda Naval Air Station
 Cecil Field Naval Air Station
 Charleston Fleet and Industrial Supply Center, Charleston Naval Station & Charleston Naval 

Shipyard
 El Toro Marine Corps Air Station
 Griffiss Air Force Base
 Mare Island Naval Shipyard
 Treasure Island Naval Station

* Includes funding allocated to individual sites and does not include program management and other support costs

 7 Air Force
 1 Defense Logistics Agency (DLA) 

93%

7%

% at RIP/RC % Not at RIP/RC
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BRAC 1995

 56 installations with DERP sites
 33 Army
 17 Navy
 5 Air Force
 1 DLA

 Funding spent to date*:  $2.1 billion
 1,639 sites

 74% (1,211 sites) are at RIP/RC
 71% (1,159 sites) are at RC

 The Department will achieve RC at 95% of sites by FY2015
 Installations with significant cleanup remaining:

 Kelly Air Force Base
 Letterkenny Army Depot
 McClellan Air Force Base
 Puerto Rico Naval Activity
 Savanna Depot Activity (Army)

* Includes funding allocated to individual sites and does not include program management and other support costs

74%

26%

% at RIP/RC % Not at RIP/RC


